GOVERNMENT OF ANDHRA PRADESH ABSTRACT

R&B - NABARD - RIDF-XI - Improvements to Irala-Vinayakapuram from Km.2/0 to 5/2 in Chittor District - Re-revised administrative sanction - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 192

Dt. 19 -08-2009.

Read the following;

- 1. G.O.Ms.No.25, TR&B (RI) Dept, Dt.07-02-2008.
- 2. From the CE(R&B) NABARD, Lr.No.466/nabard//DCE(N)/ DEE-II/AE-4/2006, Dt.29-06-2009.

ORDER:

In the G.O.first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.59.00 lakhs under NABARD, RIDF-XI.

- 2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-Revised administrative sanction for the subject work for an amount of Rs.80.55 lakhs and stated that the increase in the revised estimate is mainly due to excess tender premium, Price adjustment and VAT.
- 3. Government after careful examination of the matte here by accord Rerevised administrative sanction for the work Improvements to Irala-Vinayakapuram from Km.2/0 to 5/2 in Chittor District for an amount of Rs.80.55 lakhs (Rupees Eighty lakhs and fifty five thousand only) as against the revised sanction of Rs.59.00 lakhs under NABARD, RIDF-XI.
- 4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.
- 5. This order issues with the concurrence of Finance Department vide their U.O.No.420552/410/RIDF/WAI/09, Dated:06-08-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

То

The Chief Engineer (R&B) NABARD, Hyderabad

Copy to

The Regional Manager, NABARD, RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC, C.No.7078/RI-I/2009

//FORWARDED BY ORDER//

SECTION OFFICER